
State of California Department of Transportation Page 1
10/20/06 Statement of Ongoing Contracts as of 11/02/06

06District

06-FRE-5-20.0/38

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-.7/7.4

06-FRE-99-10.7/15.9

Fed Aid

HM1A

HA22

HB4N

HB1

HE13

HA22

Pgm Code
IN FRESNO COUNTY NEAR COALINGA FROM
1.6 KM SOUTH OF TUOLUMNE AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
DERRICK AVENUE OVERCROSSING

IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY NEAR SELMA AT
MOUNTAIN VIEW AVENUE

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

Description 

ASPHALT CONCRETE PAVEMENT OVERLAY

WIDEN EXISTING HIGHWAY

WIDEN EXISTING HIGHWAY

INSTALL SIGNAL AND RESURFACE

WIDEN AND REHABILITATE FREEWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITE CONSTRUCTION

LEE'S PAVING INC.

YEAGER SKANSKA, INC.

R. J. BERRY JR. INC

F C I CONSTRUCTORS INC

F C I CONSTRUCTORS, INC.

Contractor

WATSONVILLE, CA 95077

VISALIA, CA 93291

RIVERSIDE, CA  92502-0087

SELMA, CA  93662

BENICIA CA 94510

 

 

 

 

(707)742-6000

(707)742-6000

HADDADIN, HAIDAR

BAINS, DEL

MENGONI, MARK

MENGONI, MARK

WOODS, JOHN A

ABOUZEDAN, RAAID

Resident
Engineer

(559) 445-6720

(559) 651-8314

(559) 445-5595

(559) 445-5595

(559) 445-6308

(559) 445-6322

 $2,339,545

 $5,890,437

 $6,632,666

 $501,653

 $58,324,297

 $16,968,621

Bid + CCOs

 $0

 $5,899,047

 $6,621,204

 $482,369

 $18,293,278

 $16,945,027

Comp To  date

 $0

 $0

 $0

 $0

 $3,333,814

 $0

This Month
09/29/06

10/04/02

06/28/04

10/18/05

11/23/05

01/04/05

Awarded

10/10/06

10/18/02

07/12/04

10/31/05

12/13/05

01/13/05

Approved

10/29/08

10/01/06

09/22/06

07/25/07

09/28/06

Est Comp

 0%

 100%

 0%

 100%

 39%

 100%

%Time

 0%

 98%

 0%

 100%

 31%

 100%

% Work 

SUSPENDED

OVER RUN

PLANT EST
SATIS

COMPLETED

 

COMPLETED

Message

06-0E9904

06-343534

06-419604

06-494004

06-350704

06-420304

Contract 

  

ACST-P033-(058)E

ACNH-P041-(097)E

ACST-P043-(033)E

ACNH-P099-(450)E

ACNH-P099-(464)E

  

  P0-33 0-(8E)

--()

G P0-43 0-(3E)

BHP0-99 4-(0EN)H

--()

  

--()

  

--()

P099- 450-()

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 50085

1212 N. PLAZA DR.

P.O. BOX 87

P.O. BOX 468

2100 GOODYEAR ROAD

505 N STREET

8530 W. ROOSEVELT
AVE.

2510 S. EAST AVE.
#400

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93706

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

09/25/06

10/03/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/06 Statement of Ongoing Contracts as of 11/02/06

06District

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/27.3

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-168-/4.2

Fed Aid

HB4

HA25

HA22

HB32

202.02

HB1

Pgm Code
IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
VENTURA AVENUE OVERCROSSING TO BIOLA
JUNCTION OVERHEAD

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY IN FRESNO FROM
CEDAR AVENUE RAMP UNDERCROSSING  TO
SHAW AVENUE UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

CONSTRUCT MEDIAN BARRIER

Type Of Work
J. S. BRAR

WATKIN & BORTOLUSSI

W JAXON BAKER INC

BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

GRANITE CONSTRUCTION COMPANY

Contractor

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

REDDING CA 960994248

BUENA PARK, CA 90622

FRESNO, CA 93710

WATSONVILLE CA 95077

 

 

(530)241-1086

 

 

(831)724-1011

HADDADIN, HAIDAR

SAMIMI, MOHAMMAD

SHERRILL, OSCAR

SAMIMI, MOHAMMAD

MENGONI, MARK

SHERRILL, OSCAR

Resident
Engineer

(559) 445-6720

(559) 445-6727

(559) 445-6726

(559) 445-6727

(559) 445-5595

(559) 445-6726

 $470,025

 $1,478,530

 $2,240,995

 $882,547

 $250

 $2,544,185

Bid + CCOs

 $362,011

 $1,407,705

 $1,857,519

 $850,803

 $0

 $2,070,312

Comp To  date

 $4,766

 $3,600

 $1,088,673

 $6,080

 $0

 $81,255

This Month
01/31/05

05/21/01

08/10/06

06/17/03

04/18/06

05/16/06

Awarded

02/14/05

06/05/01

08/22/06

06/27/03

05/24/06

06/01/06

Approved

09/15/09

05/21/07

10/30/06

02/23/07

07/14/06

10/27/06

Est Comp

 18%

 84%

 80%

 90%

 0%

 89%

%Time

 76%

 94%

 83%

 96%

 0%

 81%

% Work 

 

 

 

 

 

 

Message

06-458604

06-404104

06-0E2604

06-453204

06-0F8804

06-497504

Contract 

ACST-P099-(482)E

ACNH-P099-(418)E

  

  

  

  

  P0-99 4-(2ES)T

--()

  

  

  

  

6206- 005-()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

SWPPP

2779 BULLARD AVENUE

77 LARKSPUR ST.

P O BOX 994248

P.O. BOX 6270

5070 N SIXTH ST., STE 176

P O BOX 50085

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

10/30/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/06 Statement of Ongoing Contracts as of 11/02/06

06District

06-FRE-180-31.3/0

06-FRE-198-14.9/26.8

06-KER-14-16.2/26.6

06-KER-41-/5

06-KER-43-33.5/34.6

06-KER-46-30.5/0

Fed Aid

HA22

HB1

HE13
HE13

HA22

HB1

HB1

Pgm Code
IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY NEAR HARRIS RANCH
ABOUT 22 KM EAST COALINGA AT ROUTE 5
AND 198 SEPARATION

IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

IN SAN LUIS OBISPO, KERN AND KING
COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY IN LOST HILLS AT  LOST
HILLS AND WOODWARD STREETS

Description 

MITIGATION PLANTING AND IRRIGATION

CONSTRUCT TWO LOOP ON RAMP

WIDEN HIGHWAY

REALIGN HIGHWAY AND REPLACE BRIDGE

MODIFY INTERSECTIONS

INSTALL SIGNALS

Type Of Work
DAYLEN, INC

LEE'S PAVING INC.

GRANITE CONSTRUCTION COMPANY

KIEWIT PACIFIC CO

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

FRESNO  CA  93704

VISALIA, CA  93291

BAKERSFIELD, CA. 93388-5127

VANCOUVER WA 98668

BAKERSFIELD, CA 93387

BAKERSFIELD, CA 93387-0157

 

 

 

(360)693-1478

 

 

ALLRED, LARRY

HADDADIN, HAIDAR

JIM BURFORD

PETER MULLALY

AMARJIT DHALIWAL

Resident
Engineer

(559) 445-5004

(559) 445-6720

(661) 824-0260

 

(661) 720-0971

(661) 720-0972

 $96,384

 $4,295,585

 $46,559,913

 $31,562,425

 $214,973

 $452,254

Bid + CCOs

 $94,611

 $4,087,266

 $23,047,349

 $0

 $218,628

 $0

Comp To  date

 $0

 $158,129

 $1,465,716

 $0

 $0

 $0

This Month
12/19/02

11/29/05

01/24/06

10/04/06

05/23/05

09/25/06

Awarded

12/27/02

12/15/05

02/02/06

10/19/06

06/01/05

10/03/06

Approved

03/16/06

10/24/06

11/08/07

03/29/06

Est Comp

 100%

 98%

 35%

 0%

 100%

 0%

%Time

 100%

 93%

 49%

 0%

 100%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

06-478904

06-497404

06-408404

06-3829U4

06-410304

06-0A0604

Contract 

  

ACST-X019-(019)N

  

ACNH-P041-(102)E

ACST-P043-(031)E

  

  

  X0-19 0-(9N)

  

--()

  P0-43 0-(1E)

  

  

--()

  

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1039 E. SANTA ANA

1212 N. PLAZA DRIVE

P.O.BOX 5127

P O BOX 1769

P.O. BOX 70157

P.O. BOX 70157

505 N STREET

505 N STREET

16940 STATE HIGHWAY
14

805 SOUTH LEXINGTON
STREET

805 S. LEXINGTON ST.

FRESNO, CA 93723

FRESNO, CA 93721

DELANO, CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/06 Statement of Ongoing Contracts as of 11/02/06

06District

06-KER-58-46.0/51.6

06-KER-58-55.7/56.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-65-6.1/25.2

06-KER-99-2.7/13.4

Fed Aid

HA22

HA22

HA22

HM1A

HB1

Pgm Code
IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY NEAR BAKERSFIELD  FROM
0.4 KM WEST OF WASHINGTON STREET
OVERCROSSING TO 0.5 KM EAST OF MOUNT
VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR EDISON FROM 0.5
KM WEST OF CALIENTE CREEK BRIDGE TO
0.3 KM EAST OF CALIENTE ROAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

IN KERN COUNTY NEAR WHEELER RIDGE
FROM ROUTE 166 AND 99 SEPARATION TO
BEAR MOUNTAIN BOULEVARD OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

COLD PLANE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CHIP SEAL AND DIGOUTS

CONSTRUCT MEDIAN BARRIER

Type Of Work
GRIFFITH COMPANY

ACCU CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WESTERN STATES SURFACING, INC.

MODERN ALLOYS, INC.

Contractor

BAKERSFIELD, CA. 93387

PERRIS , CA. 92570

BAKERSFIELD, CA 93308

WATSONVILLE CA 95077

MODESTO, CA. 95352

STANTON, CA. 90680

 

 

 

(831)724-1011

 

 

HISHAM ALNATOUR

HISHAM ALNATOUR

PETER MULLALY

BURFORD, JAMES D

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661) 859-2428

(661) 859-2428

(661) 720-0971

(661) 859-2421

(661) 859-2428

(661) 859-2428

 $7,917,031

 $958,109

 $9,049,409

 $697,498

 $1,005,560

 $5,264,399

Bid + CCOs

 $7,407,871

 $395,807

 $1,450,103

 $720,115

 $980,690

 $2,377,813

Comp To  date

 $0

 $278,883

 $1,248,403

 $0

 $0

 $1,155,598

This Month
07/28/05

07/20/06

06/23/06

05/23/05

06/03/05

05/10/06

Awarded

08/04/05

08/07/06

07/12/06

06/06/05

06/16/05

05/23/06

Approved

10/24/05

02/01/07

08/31/07

10/05/05

10/06/06

01/11/07

Est Comp

 100%

 37%

 34%

 100%

 100%

 62%

%Time

 100%

 42%

 16%

 100%

 100%

 45%

% Work 

OVER RUN

 

 

 

COMPLETED

 

Message

06-0E4504

06-0A5104

06-463604

06-480004

06-493604

06-0A8604

Contract 

ACNH-P058-(100)E

ACST-P058-(102)E

ACNH-P058-(101)E

  

  

  

--()

  P0-58 1-(2E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P.O.BOX 70157

23135 BETTY ROAD

18851 JAMES RD.

P O BOX 50085

P.O.BOX 4770

11172 WESTERN AVENUE

P.O.BOX 81197

P.O.BOX 81197

805 S. LEXINGTON ST.

POBX 81197

P.O.BOX 81197

P.O.BOX 81197

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA. 93380

Accepted

10/05/06

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/06 Statement of Ongoing Contracts as of 11/02/06

06District

06-KER-99-23.1/0

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

Fed Aid

HM3

HA25

HM1A

HB1

HB1

HA22

Pgm Code
IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD FROM
BAKERSFIELD YARD OVERHEAD TO  GILMORE
AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN COUNTY ABOUT 12 KM WEST OF
OLD RIVER AT ROUTE 119 AND 43

IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 KM WEST OF MORNING DRIVE TO  3.0
KM EAST OF COTTONWOOD CREEK

Description 

REPLACE BRIDGE RAILING

PLANTING AND IRRIGATION

HIGHWAY OVERLAY

INSTALL SIGNALS

WIDEN EASTBOUND OFF RAMP

WIDEN AND RESURFACE ROADWAY

Type Of Work
SHASTA CONSTRUCTORS

A C C U CONSTRUCTION

WINDSOR FUEL COMPANY

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

REDDING, CA. 96049-1539

PERRIS, CA 92570

WINDSOR CA 95492-0038

BAKERSFIELD, CA 93387-

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA. 93388

 

 

 

 

 

 

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661) 859-2428

(661) 720-0971

(661) 588-4548

(661) 720-0972

(661) 859-2428

(661) 859-2428

 $1,282,833

 $2,674,226

 $2,442,467

 $462,684

 $571,115

 $7,978,122

Bid + CCOs

 $1,302,801

 $0

 $2,275,284

 $0

 $592,395

 $7,840,854

Comp To  date

 $0

 $0

 $100

 $0

 $0

 $1,340,491

This Month
01/19/06

08/04/06

04/06/05

08/24/06

02/25/05

01/05/06

Awarded

02/06/06

08/22/06

04/14/05

08/31/06

03/07/05

01/19/06

Approved

10/02/06

02/10/07

04/21/06

10/23/06

Est Comp

 100%

 0%

 100%

 0%

 100%

 99%

%Time

 100%

 0%

 99%

 0%

 100%

 91%

% Work 

COMPLETED

 

 

 

PLANT EST
SATIS

 

Message

06-491904

06-451604

06-0C1204

06-0A6604

06-388804

06-422304

Contract 

  

ACNH-P099-(479)E

  

  

ACST-P178-(057)E

ACST-P178-(058)E

  

--()

  

  

  P1-78 0-(7E)

  P1-78 0-(8E)

  

  

  

  

--()

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P.O.BOX 491539

23135 BETTY RD.

PO BOX 38

P.O. BOX 70157

P.O.BOX 5127

P.O.BOX 5127

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

DELANO CA 93215

BAKERSFIELD, CA. 93380

Accepted

10/02/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

06District

06-KER-178-13.7/0

06-KIN-5-3.1/7.3

06-KIN-33-12.5/17.1

06-KIN-41-15.5/20

06-KIN-41-28.4/33

06-KIN-41-36.7/0

Fed Aid

HB1

HB1

HM1

HA22

HA22

HB1

Pgm Code
IN KERN COUNTY NEAR BAKERSIFLED AT
SIDEHILL VIADUCT

IN KINGS COUNTY ABOUT 15 KM SOUTH OF
KETTLEMAN CITY FROM 2.0 KM SOUTH OF
XENIA AVENUE OVERCROSSING TO 0.3 KM
NORTH OF WATERLOO AVE

IN KINGS AND KERN COUNTIES IN AND
NEAR AVENAL AND MARICOPA AT VARIOUS
LOCATIONS

IN KINGS COUNTY IN AND NEAR KETTLEMAN
CITY FROM 1.3 KM SOUTH OF ROUTE 41
AND 5 SEPARATION TO 6.0 KM NORTH OF
ROUTE 41 AND 5 SEPARA

IN KINGS COUNTY NEAR STRATFORD FROM
0.1 KM NORTH OF NEVADA AVENUE TO
LAUREL AVENUE

IN KINGS COUNTY NEAR LEMOORE FROM 0.4
KM SOUTH OF JERSEY AVENUE TO 0.5 KM
NORTH OF JERSEY AVENUE

Description 

REPLACE GUARD RAIL WITH CONCRETE

CONSTRUCT MEDIAN BARRIER

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

RESURFACE EXISTING HIGHWAY

LEFT TURN LANE AND LIGHTING

Type Of Work
PETERSON CHASE GENERAL ENGINEE

M.BUMGARNER, INC.

GRANITE CONSTRUCTION COMPANY

GARCIA PAVING

GRANITE CONSTRUCTION CO.

W. JAXON BAKER

Contractor

IRVINE, CA. 92614

LIVERMORE, CA  94550

BAKERSFIELD, CA 93388

FRESNO, CA  93706

FRESNO, CA  93706

REDDING, CA  96099-4248

 

 

 

 

 

 

JIM BURFORD

ROMANI, HANI

AMARJIT DHALIWAL

MEJIA, HUGO

MEJIA, HUGO

ROMANI, HANI

Resident
Engineer

(661) 859-2421

(559) 651-8315

(661) 720-0972

(559) 651-8313

(559) 651-8313

(559) 651-8315

 $618,784

 $942,715

 $1,360,710

 $460,265

 $3,993,643

 $910,989

Bid + CCOs

 $454,042

 $915,116

 $0

 $462,924

 $4,080,869

 $772,187

Comp To  date

 $295,005

 $0

 $0

 $462,924

 $0

 $110,191

This Month
05/25/06

08/01/06

09/25/06

09/12/06

04/06/06

07/13/06

Awarded

06/06/06

08/14/06

10/02/06

09/22/06

04/17/06

07/24/06

Approved

12/01/06

10/17/06

10/31/06

10/19/06

10/25/06

Est Comp

 49%

 100%

 0%

 100%

 100%

 93%

%Time

 73%

 100%

 0%

 92%

 100%

 81%

% Work 

 

COMPLETED

 

OVER RUN

COMPLETED

SUSPENDED

Message

06-483304

06-0A8704

06-0F4304

06-0G0204

06-364604

06-479204

Contract 

  

ACIM-005 -(177)2

  

  

  

  

  

G-005 -(177)E

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

1792 KAISER AVENUE

1175 GREENVILLE ROAD

PO BOX 5127

2951 SOUTH ELM

2716 GRANITE COURT

P.O. BOX 994248

8530 W. ROOSEVELT
AVE.

805 S. LEXINGTON ST.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

Accepted

10/18/06

10/20/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

06District

06-KIN-41-39.8/42.1

06-KIN-43-10.1/10.6

06-KIN-198-7.2/9.4

06-KIN-198-10.6/14.7

06-KIN-5712-/0

06-MAD-41-35.4/35.6

Fed Aid

HB32

HB1

HA22

HB1

HA12

HB1

Pgm Code
IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY ABOUT 11.2 KM NORTH
OF CORCORAN FROM 0.3 KM NORTH OF
KANSAS AVENUE TO 0.4 KM SOUTH OF
KANSAS AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM SOUTH ROSSI OVERHEAD TO  19TH
AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 18TH AVENUE OVERCROSSING TO 14TH
AVENUE UNDERCROSSING

IN KINGS COUNTY IN LEMOORE AT THE
LEMOORE MAINTENANCE STATION

IN MADERA COUNTY AT OAKHURST FROM
FRESNO RIVER BRIDGE TO 0.2 KM NORTH
OF ROUTE 41 AND 49 INTERSECTION

Description 

PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BARRIER

PAVE MAINTENANCE STATION

SIGNALS AND LIGHTING

Type Of Work
J.S. BRAR COMPANY

LEE'S PAVING INC

GRANITE CONSTRUCTION CO.

W. JAXON BAKER

W. JAXON BAKER

W JAXON BAKER INC

Contractor

CLOVIS, CA 93611-9202

VISALIA CA 93291

FRESNO, CA  93706

REDDING,  CA  96099-4248

REDDING, CA  96099-4248

REDDING, CA 96099-4248

 

 

 

 

 

 

JOHNSON, T CHRIS

HANI ROMANI

ROMANI, HANI

ROMANI, HANI

MEJIA, HUGO

SHERRILL, OSCAR

Resident
Engineer

(559) 445-6727

(559) 651-8315

(559) 651-8315

(559) 651-8315

(559) 651-8313

(559) 445-6726

 $439,067

 $724,954

 $469,920

 $2,382,048

 $658,875

 $1,195,019

Bid + CCOs

 $425,719

 $765,989

 $433,700

 $16,095

 $616,486

 $1,149,207

Comp To  date

 $0

 $0

 $433,700

 $16,095

 $0

 $0

This Month
06/30/03

12/02/05

09/12/06

09/25/06

06/21/06

01/13/06

Awarded

07/11/03

12/20/05

09/20/06

10/02/06

07/05/06

01/24/06

Approved

12/12/05

09/29/06

10/20/06

07/26/07

09/20/06

10/13/06

Est Comp

 100%

 100%

 95%

 3%

 100%

 100%

%Time

 100%

 100%

 94%

 1%

 100%

 100%

% Work 

 

COMPLETED

 

 

COMPLETED

COMPLETED

Message

06-467904

06-0A0804

06-0G0304

06-0A8904

06-480404

06-303104

Contract 

  

ACST-P043-(034)E

  

ACST-P198-(049)E

  

ACST-P041-(099)E

  

G P0-43 0-(4E)

  

G P1-98 0-(9E)

  

G P0-41 0-(9E)

  

--()

  

--()

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

2779 BULLARD AVENUE

1212 N PLAZA AVE

2716 GRAINTE COURT

P.O. BOX 994248

P.O. BOX 994248

P.O. BOX 994248

505 N STREET

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

505 N STREET

FRESNO, CA 93721

Accepted

10/02/06

09/22/06

10/16/06

Location
Storm Water
Plan
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06District

06-MAD-99-9.1/9.8

06-TUL-63-19.8/30.1

06-TUL-65-18.7/21.9

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

Fed Aid

HB4C

HA22

HM1

HB32

HB4N

HA21

Pgm Code
IN MADERA COUNTY IN MADERA FROM  1.0
KM SOUTH OF SOUTH MADERA
OVERCROSSING TO 0.8 KM SOUTH OF
ROUTE 99 AND 145 SEPARATION

IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY NEAR PORTERVILLE AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

Description 

MODIFY INTERCHANGE

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

REMOVE BRIDGE AND OFF RAMP

Type Of Work
GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

W. JAXON BAKER INC

WATKINS & BORTOLUSSI

TDS ENGINEERING

FCI

Contractor

WATSONVILLE CA 95077

VISALIA, CA 93291

REDDING CA 96099-4248

SAN RAFAEL, CA 94901-4886

WEST LAKE VILLAGE, CA 91361

SELMA CA 93662

(831)724-1011

 

 

 

 

 

MENGONI, MARK

MEJIA, HUGO

SHELLEY MAGGARD

PETER MULLAY

SHELLEY MAGGARD

SHELLEY MAGGARD

Resident
Engineer

(559) 445-5595

(559) 651-8313

(559) 651-8319

(661) 720-0971

(559) 651-8319

(559) 651-8319

 $5,871,126

 $3,659,473

 $1,673,954

 $560,426

 $434,475

 $2,793,552

Bid + CCOs

 $0

 $3,410,335

 $1,651,917

 $468,052

 $0

 $2,956,739

Comp To  date

 $0

 $0

 $0

 $2,614

 $0

 $643,280

This Month
10/03/06

05/19/05

05/24/06

11/15/05

06/23/06

03/10/06

Awarded

10/11/06

06/08/05

06/05/06

12/02/05

07/05/06

03/24/06

Approved

07/17/07

12/07/05

10/04/06

02/17/09

10/20/06

Est Comp

 0%

 100%

 100%

 25%

 0%

 100%

%Time

 0%

 100%

 100%

 83%

 0%

 98%

% Work 

 

 

COMPLETED

 

 

 

Message

06-407204

06-448004

06-0C6204

06-479004

06-484404

06-490204

Contract 

NH-    -(   )

ACST-P063-(019)E

  

ACST-P099-(489)E

OTS-000C-(283)

  

--()

  P0-63 0-(9E)

  

  P0-99 4-(9E)

--()

  

  

--()

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

1212 N. PLAZA DRIVE

PO BOX 994248

77 LAKSPUR ST.

2899 AGOURA ROAD, STE 171

1650 DOCKERY AVENUE

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

VISALIA, CA 93291

Accepted

10/05/06

Location
Storm Water
Plan
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06District

 $13,857,386 $130,783,197 $257,991,002

06-TUL-99-28.3/29.9

06-TUL-99-43.4/45.7

06-TUL-99-/33.2

06-TUL-137-15.0/15.9

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

Fed Aid

HA25

HB1

HA22

HB4N

HM1

HB4N

Pgm Code
IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN VISALIA FROM 0.1
KM SOUTH OF AVENUE 328 OVERCROSSING
TO THE CROSS CREEK  BRIDGE

IN TULARE COUNTY AT VARIOUS LOCATIONS
FROM THE COUNTY LINE ROAD
OVERCROSSING TO 0.5 KM SOUTH OF
AVENUE 264

IN TULARE COUNTY IN TULARE AT SOUTH E
STREET AND AT 0 STREET

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY NEAR VISALIA AT
ROUTE 198 AND 245 SEPARATION

Description 

PLANTING AND IRRIGATION

INSTALL MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

MODIFY SIGNALS

SEAL COAT

SIGNAL LIGHTS

Type Of Work
WATKINS & BORTOLUSSI

APEX FENCE CO

GRIFFITH COMPANY

LEE'S PAVING

WESTERN STATES SURFACING, INC

MADCO ELECTRIC INC

Contractor

SAN RAFAEL, CA 94901-4886

ANDERSON, CA 96007

BAKERSFIELD, CA 93387-0157

VISALIA CA 93291

MODESTO  CA 95352

SELMA CA 93662

 

 

 

 

 

 

DAVID ONTIVEROS

DAVID ONTIVEROS

AMARJIT DHALIWAL

DAVID ONTIVEROS

SHELLEY MAGGARD

SHELLEY MAGGARD

Resident
Engineer

(559) 651-8316

(559) 651-8321

(661) 720-0972

(559) 651-8321

(559) 651-8319

(559) 651-8319

 $2,113,872

 $971,356

 $1,560,545

 $982,728

 $1,143,633

 $310,136

Bid + CCOs

 $1,648,583

 $457,285

 $1,432,758

 $0

 $1,084,334

 $0

Comp To  date

 $22,092

 $392,985

 $1,312,841

 $0

 $150

 $0

This Month
01/19/06

07/18/06

09/11/06

06/27/06

10/31/05

06/28/06

Awarded

01/26/06

08/01/06

09/19/06

07/12/06

11/14/05

07/12/06

Approved

12/17/08

11/13/06

10/24/06

06/26/07

Est Comp

 23%

 75%

 93%

 0%

 100%

 0%

%Time

 78%

 45%

 92%

 0%

 100%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

06-431604

06-0C0704

06-0G0404

06-3937U4

06-0C6004

06-483204

Contract 

ACNH-P099-(455)E

ACST-P099-(504)E

  

  

  

  

--()

G P0-99 5-(4E)

  

  

  

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

PO BOX 545

P.O. BOX 70157

1212 N. PLAZA DRIVE

PO BOX 4770

2135 E FRONT ST

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

805 S. LEXINGTON

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

Accepted

Location
Storm Water
Plan



06-0E9904

06-343534

06-419604

06-494004

06-420304

06-458604

06-404104

06-0E2604

06-453204

06-350704

06-0F8804

06-497504

06-478904

06-497404

06-408404

06-3829U4

06-410304

06-0A0604

06-0E4504

06-463604

06-480004

06-0A5104

Contract

06-FRE-5-20.0/38

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/27.3

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-29.3/0

06-FRE-168-/4.2

06-FRE-180-31.3/0

06-FRE-198-14.9/26.8

06-KER-14-16.2/26.6

06-KER-41-/5

06-KER-43-33.5/34.6

06-KER-46-30.5/0

06-KER-58-46.0/51.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-58-55.7/56.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-493604

06-0A8604

06-491904

06-451604

06-0C1204

06-0A6604

06-483304

06-388804

06-422304

06-0A8704

06-0F4304

06-0G0204

06-364604

06-479204

06-467904

06-0A0804

06-0G0304

06-0A8904

06-480404

06-303104

06-407204

06-448004

Contract

06-KER-65-6.1/25.2

06-KER-99-2.7/13.4

06-KER-99-23.1/0

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-13.7/0

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KIN-5-3.1/7.3

06-KIN-33-12.5/17.1

06-KIN-41-15.5/20

06-KIN-41-28.4/33

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-43-10.1/10.6

06-KIN-198-7.2/9.4

06-KIN-198-10.6/14.7

06-KIN-5712-/0

06-MAD-41-35.4/35.6

06-MAD-99-9.1/9.8

06-TUL-63-19.8/30.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-0C6204

06-479004

06-484404

06-490204

06-431604

06-0C0704

06-0G0404

06-3937U4

06-0C6004

06-483204

Contract

06-TUL-65-18.7/21.9

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-43.4/45.7

06-TUL-99-/33.2

06-TUL-137-15.0/15.9

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
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06District

 $257,991,002  $130,783,197

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $942,715

 $142,592,203

 $30,373,296

 $83,648,314

 $434,475

 Bid + CCO

 $915,116

 $53,773,771

 $26,145,337

 $49,948,972

 $0

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



06

District

 $28,947,827

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $28,947,827


	06

